

BISHOPS CLYST PARISH COUNCIL

Possible Capital Projects as at (20.06.21)

Project	Status	Councillor
Greenspire to Village footpath, to include improving upper car park entrance	Discussions commenced & Local plans produced and Agreed with Rydons. Design Instructed	P Cain, R Hatton J Leverton
Renovate allotment composting areas		
Clearing ditch: Oil Mill lane to Shepherds Farm	Discussions held with Highways	R Hatton
Tidying up the roundabout.		
Making safe the cliff face at the upper car park and possible retaining wall at base	Engineer report received 8.03.19 - Agreed to monitor. March 2021 report received.	P Cain
Install Electric car charging points in our car parks.		
Re-surface MUGA	Research commenced – On Hold	R Hatton
Install floodlighting to MUGA	Research Commenced – On Hold	R Hatton
Erect Football Goalposts	Quotations obtained and contractors instructed – EDDC S106 Agreement completed	R Hatton/P Cain
Erect safety netting/fence behind proposed east goal in VH Field	Ditto	DITTO
Erect sports storage facility...	On Hold	
Tidy up & green up the village.		
Enhance the look of the access points in to the Village.		
Plant £1000 worth of daffodil bulbs around the Village	Locations being identified	
Planting wild flowers in verges		
New Footpath at bottom of Winslade Park Ave to Burrington Estates site.	Options being considered	R Hatton
W P Ave/A 376 Junction Safety Improvement	Quote Received & Agreed Contractor Appointed	R Kemp /P Cain
Possible Erection of Flagpole for CSM Village	Research and report circulated. – postponed.	P Cain
Grub out Village Hall bank and re-seed	Quote Received – action postponed.	R Hatton/P Cain
Improve Cut Through lighting W.P.Ave – A3052	To Research	H Platter